
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/16/2021

ESTIMATE SUMMARY 08:48:07

CONTID: C19201-COMBO   ESTIMATE NO: 0008 PROG 2005

PCN: 18890-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:

PROJECT NO: CC0852-106                    

US-85 LOUVIERS TO MP 191.75

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,982,796.80 PARTICIPATING $ $ 559,746.86

AWARD PROJECT AMT: 23,753,931.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
57,450.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,792.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.44

WORK DAYS

WORK DAYS

36.56%

13,945,082.94

559,746.86

617,196.86

600,404.45

$

$

$

$

8,037,713.86

0.00

8,037,713.86

400,794.06

8,438,507.92

-207,066.88

0.00

8,231,441.04

0.00

AMOUNT DUE 8,231,441.04 600,404.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 600,404.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

153.5 TIME ALLOW: 410

ORIG TIME ALLOW: 410

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/2020

07/06/2020

02/28/2021

04/23/2020

05/06/2020

06/04/2020

07/06/2020
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.794

0.000

201-00000  
 

132,121.280.794

0.00

0.890

L S 

166,399.60000

0010 Removal of Structure (Special) 1.000

0.000

202-00002  
 

950.301.000

0.00

1.000

EACH

950.30000

0015 Removal of Tree 422.000

0.000

202-00010  
 

187,790.00422.000

0.00

422.000

EACH

445.00000

0020 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

17.000

EACH

401.50000

0025 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

2,750.00000

0030 *Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

12.000

EACH

1,782.00000

0035 *Removal of Water Service 1.000

0.000

202-00030  
 

3,217.501.000

0.00

1.000

EACH

3,217.50000

0040 *Removal of Pipe 26.000

119.000

202-00035  
 

1,914.00145.000

1,570.80

656.000

LF  

13.20000

0045 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

14.000

EACH

198.00000

0050 * Removal of Electrical Equipment 1.000

0.000

202-00047  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0055 *Removal of Barricade 2.000

0.000

202-00070  
 

1,210.002.000

0.00

2.000

EACH

605.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Delineator 49.000

2.000

202-00090  
 

224.4051.000

8.80

143.000

EACH

4.40000

0065 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

34.000

SY  

40.00000

0070 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

145.000

LF  

14.00000

0075 Removal of Concrete Pavement 968.000

0.000

202-00210  
 

4,462.48968.000

0.00

27,207.000

SY  

4.61000

0080 *Removal of Asphalt Mat 3,603.000

142.000

202-00220  
 

26,926.553,745.000

1,020.98

46,940.000

SY  

7.19000

0085 *Removal of Pavement Marking 1,903.000

0.000

202-00250  
 

2,093.301,903.000

0.00

20,000.000

SF  

1.10000

0090 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

5,000.000

SF  

1.10000

0095 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

2,500.000

SF  

1.10000

0100 *Removal of Light Standard 0.000

1.000

202-00700  
 

275.001.000

275.00

1.000

EACH

275.00000

0105 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

533.50000

0110 *Removal of Ground Sign 9.000

2.000

202-00810  
 

1,210.0011.000

220.00

30.000

EACH

110.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,077.50000

0116 Added Item (Foot)/ Rem CenturyLink Line 925.000

0.000

900-00012  
 

1,507.75925.000

0.00

925.000

LF  

1.63000

0120 *Removal of Fence 13,678.000

0.000

202-01000  
 

10,532.0613,678.000

0.00

13,678.000

LF  

0.77000

0125 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,232.000

LF  

3.52000

0130 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

9.000

EACH

242.00000

0135 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

2.000

EACH

412.50000

0140 Abandon Well 1.000

0.000

202-04100  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0145 Sawing Concrete (10 Inch) 0.000

0.000

202-05010  
 

0.000.000

0.00

200.000

LF  

5.21000

0150 *Unclassified Excavation (Complete In Place) 487,315.000

25,665.000

203-00010  
 

4,129,489.00512,980.000

206,603.25

616,863.000

CY  

8.05000

0155 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

200.000

CY  

40.00000

0160 *Rock Excavation 3,789.000

0.000

203-00400  
 

75,780.003,789.000

0.00

4,000.000

CY  

20.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

30.000

HOUR

110.00000

0170 *Blading 0.500

0.000

203-01500  
 

65.000.500

0.00

100.000

HOUR

130.00000

0175 *Dozing 0.000

1.500

203-01550  
 

262.501.500

262.50

100.000

HOUR

175.00000

0180 *Potholing 95.250

10.000

203-01597  
 

21,418.38105.250

2,035.00

275.000

HOUR

203.50000

0185 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

55.00000

0190 *Structure Excavation 7,070.600

0.000

206-00000  
 

57,483.987,070.600

0.00

10,000.000

CY  

8.13000

0195 Structure Backfill (Class 1) 1,091.000

1.000

206-00100  
 

49,140.001,092.000

45.00

2,047.000

CY  

45.00000

0200 *Structure Backfill (Class 2) 2,189.000

1,445.000

206-00200  
 

80,856.503,634.000

32,151.25

6,000.000

CY  

22.25000

0205 Mechanical Reinforcement of Soil 1,815.000

1,002.000

206-00360  
 

53,494.832,817.000

19,027.98

5,000.000

CY  

18.99000

0210 *Topsoil 835.000

0.000

207-00205  
 

12,525.00835.000

0.00

835.000

CY  

15.00000

0215 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

835.000

CY  

2.55000



CONTID: C19201-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Erosion Log Type 1 (12 Inch) 1,995.000

100.000

208-00002  
 

7,793.402,095.000

372.00

15,980.000

LF  

3.72000

0225 *Erosion Log Type 1 (20 Inch) 255.000

0.000

208-00013  
 

2,019.60255.000

0.00

1,840.000

LF  

7.92000

0230 *Silt Fence 5,973.000

0.000

208-00020  
 

6,570.305,973.000

0.00

5,973.000

LF  

1.10000

0235 *Rock Check Dam 0.000

29.000

208-00041  
 

12,760.0029.000

12,760.00

71.000

EACH

440.00000

0240 *Concrete Washout Structure 3.000

0.000

208-00045  
 

1,650.003.000

0.00

6.000

EACH

550.00000

0245 Pre-fabricated Concrete Washout Structure (Type  1) 2.000

0.000

208-00046  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000

0250 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

1,584.000

LF  

11.77000

0255 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,435.003.000

0.00

6.000

EACH

2,145.00000

0260 *Maintenance Aggregate (Vehicle Tracking Pad) 6.000

0.000

208-00071  
 

409.566.000

0.00

50.000

CY  

68.26000

0265 Removal and Disposal of Sediment (Labor) 19.000

0.000

208-00103  
 

2,090.0019.000

0.00

300.000

HOUR

110.00000

0270 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

1,375.005.000

0.00

150.000

HOUR

275.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

55.00000

0280 Removal of Trash 11.000

0.000

208-00107  
 

1,210.0011.000

0.00

80.000

HOUR

110.00000

0285 *Erosion Control Management 21.000

2.500

208-00207  
 

6,462.5023.500

687.50

120.000

DAY 

275.00000

0290 *Reset Mailbox Structure 1.500

0.000

210-00010  
 

635.251.500

0.00

7.000

EACH

423.50000

0295 Reset Flagpole 0.000

0.000

210-00200  
 

0.000.000

0.00

0.000

EACH

1,650.00000

0300 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

23.000

EACH

93.50000

0305 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

165.000

LF  

27.50000

0310 *Reset Gate 1.000

0.000

210-01011  
 

440.001.000

0.00

3.000

EACH

440.00000

0315 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

15.400

ACRE

473.00000

0320 *Seeding (Native) (Hydraulic) 7.000

0.000

212-00007  
 

5,120.507.000

0.00

26.800

ACRE

731.50000

0325 *Soil Conditioning 7.000

0.000

212-00032  
 

19,943.007.000

0.00

42.200

ACRE

2,849.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.700

ACRE

880.00000

0335 *Mulch Tackifier 80.000

0.000

213-00061  
 

177.6080.000

0.00

7,156.000

LB  

2.22000

0340 *Bonded Fiber Matrix 7.000

0.000

213-00150  
 

16,863.007.000

0.00

27.500

ACRE

2,409.00000

0345 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

29,150.00000

0350 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

2,300.000

SY  

2.60000

0355 *Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

2,990.000

SY  

16.34000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

18,449.000

SY  

2.98000

0365 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

203.50000

0370 *Wildlife Biologist 83.500

0.000

240-00000  
 

6,888.7583.500

0.00

100.000

HOUR

82.50000

0375 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

82.50000

0380 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

31.57000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Prairie Dog Management 0.750

0.000

240-00100  
 

18,628.500.750

0.00

1.000

L S 

24,838.00000

0390 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

596.410

TON 

45.00000

0395 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

155.400

TON 

110.00000

0400 *Emergency Pothole Repair 1.000

1.000

403-00800  
 

286.002.000

143.00

30.000

TON 

143.00000

0405 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

667.140

TON 

88.00000

0410 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,105.000

GAL 

3.30000

0415 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

106,980.000

SY  

40.46000

0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,979.528

0.000

126,928.00106,979.528

0.00SY  

1.18647

0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,979.998

0.000

56,106.73106,979.998

0.00SY  

0.52446

0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,978.660

0.000

27,922.50106,978.660

0.00SY  

0.26101

0420 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

23,634.000

LF  

2.72000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Geotextile (Erosion Control) (Class 1) 215.000

1,621.000

420-00102  
 

10,428.481,836.000

9,207.28

2,260.000

SY  

5.68000

0430 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

57.000

LF  

401.50000

0435 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

42.000

LF  

535.07000

0440 *Riprap (6 Inch) 41.000

39.000

506-00206  
 

6,800.0080.000

3,315.00

380.000

CY  

85.00000

0445 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

128.000

CY  

80.00000

0450 *Riprap (12 Inch) 99.000

701.000

506-00212  
 

64,000.00800.000

56,080.00

1,299.000

CY  

80.00000

0455 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

210.000

CY  

83.60000

0460 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

407.000

CY  

121.00000

0465 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

12.000

CY  

77.00000

0470 *Concrete Lined Ditch 0.000

0.000

507-00550  
 

0.000.000

0.00

211.000

LF  

176.66000

0475 *Concrete Class B 31.000

0.000

601-01000  
 

30,349.0031.000

0.00

153.000

CY  

979.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Concrete Class D (Wall) 228.000

0.000

601-03050  
 

173,052.00228.000

0.00

228.000

CY  

759.00000

0485 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

366.000

SY  

13.00000

0490 *Reinforcing Steel (Epoxy Coated) 43,116.000

0.000

602-00020  
 

61,655.8843,116.000

0.00

51,411.000

LB  

1.43000

0495 *18 Inch Reinforced Concrete Pipe 1,956.500

814.000

603-01180  
 

155,425.052,770.500

45,665.40

9,380.000

LF  

56.10000

0500 *24 Inch Reinforced Concrete Pipe 0.000

72.000

603-01240  
 

4,831.2072.000

4,831.20

433.000

LF  

67.10000

0505 *36 Inch Reinforced Concrete Pipe 374.000

0.000

603-01360  
 

48,956.60374.000

0.00

831.000

LF  

130.90000

0510 *42 Inch Reinforced Concrete Pipe 144.000

16.000

603-01420  
 

26,400.00160.000

2,640.00

987.000

LF  

165.00000

0515 *48 Inch Reinforced Concrete Pipe 69.400

0.000

603-01480  
 

13,359.5069.400

0.00

289.000

LF  

192.50000

0520 *23x14 Inch Reinforced Concrete Pipe Elliptical  0.000

0.000

603-02180  
 

0.000.000

0.00

152.000

LF  

171.60000

0525 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

22.000

EACH

1,204.50000

0530 *24 Inch Reinforced Concrete End Section 0.000

2.000

603-05024  
 

2,981.002.000

2,981.00

12.000

EACH

1,490.50000
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0535 *36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

4,807.002.000

0.00

9.000

EACH

2,403.50000

0540 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

2,596.001.000

0.00

8.000

EACH

2,596.00000

0545 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,843.501.000

0.00

4.000

EACH

2,843.50000

0550 *6x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70606  
 

0.000.000

0.00

0.000

LF  

781.00000

0555 *6x7 Foot Concrete Box Culvert (Precast) 164.000

0.000

603-70607  
 

150,634.00164.000

0.00

324.000

LF  

918.50000

0560 *10x6 Foot Concrete Box Culvert (Precast) 0.000

78.600

603-71006  
 

103,752.0078.600

103,752.00

179.000

LF  

1,320.00000

0561 Added Item (Dollar)/ Price Reduction - CBC #02 Wall s 0.000

-16,700.000

900-00006  
 

-16,700.00-16,700.000

-16,700.00

0.000

DOL 

1.00000

0565 14x8 Foot Concrete Box Culvert (Precast) 132.000

0.000

603-71408  
 

348,480.00132.000

0.00

132.000

LF  

2,640.00000

0570 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,216.50000

0575 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0580 *Inlet Type R  L 5 (5 Foot) 1.600

2.300

604-19105  
 

22,415.253.900

13,219.25

33.000

EACH

5,747.50000
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0585 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

9.000

EACH

5,775.00000

0590 *Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

2.000

EACH

6,149.00000

0595 *Inlet Type R Special (5 Foot) 0.000

1.000

604-19405  
 

8,717.501.000

8,717.50

30.000

EACH

8,717.50000

0600 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

15.000

EACH

8,800.00000

0605 *Inlet Type R Special (15 Foot) 0.000

0.000

604-19415  
 

0.000.000

0.00

1.000

EACH

9,130.00000

0610 *Manhole Slab Base (5 Foot) 0.333

0.667

604-30005  
 

4,730.001.000

3,154.91

1.000

EACH

4,730.00000

0615 *Manhole Slab Base (10 Foot) 0.333

0.667

604-30010  
 

5,280.001.000

3,521.76

4.000

EACH

5,280.00000

0620 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

2.000

EACH

6,561.50000

0625 *Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

4.000

EACH

9,025.50000

0630 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

7.000

EACH

6,853.00000

0635 Geocomposite Drain without Pipe 0.000

216.000

605-83001  
 

6,523.20216.000

6,523.20

216.000

SY  

30.20000
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0640 Geocomposite Underdrain 242.000

27.000

605-83500  
 

3,550.80269.000

356.40

866.000

LF  

13.20000

0645 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 0.000

0.000

606-00301  
 

0.000.000

0.00

2,700.000

LF  

22.00000

0650 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,094.50000

0655 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,469.78000

0660 *End Post 4.000

0.000

607-00005  
 

770.004.000

0.00

12.000

EACH

192.50000

0665 *Corner and Line Brace Post 1.000

0.000

607-00010  
 

258.501.000

0.00

18.000

EACH

258.50000

0670 *End Post (Special) 15.000

0.000

607-00015  
 

5,362.5015.000

0.00

20.000

EACH

357.50000

0675 *Corner and Line Brace Post (Special) 24.000

0.000

607-00020  
 

11,220.0024.000

0.00

37.000

EACH

467.50000

0680 *Fence Barbed Wire with Metal Posts 1,455.000

770.000

607-01000  
 

6,252.252,225.000

2,163.70

9,250.000

LF  

2.81000

0685 *Fence Barbed Wire with Metal Posts (Special) 0.000

0.000

607-01010  
 

0.000.000

0.00

240.000

LF  

3.85000

0690 *Fence Deer 6,913.000

0.000

607-11350  
 

70,374.346,913.000

0.00

11,000.000

LF  

10.18000
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0695 *Fence (Plastic) 736.000

0.000

607-11525  
 

2,230.08736.000

0.00

7,409.000

LF  

3.03000

0700 *Fence Chain Link (Special) (60 Inch) 25.000

0.000

607-53161  
 

2,475.0025.000

0.00

211.000

LF  

99.00000

0705 *Game Ramp 3.000

0.000

607-60002  
 

18,975.003.000

0.00

6.000

EACH

6,325.00000

0710 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

20,421.000

LF  

19.98000

0715 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

6,539.000

LF  

27.40000

0720 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

1,300.000

LF  

62.83000

0725 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

550.000

LF  

58.17000

0730 Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

60.000

LF  

50.00000

0735 Median Cover Material (4 Inch Patterned Concret e) 0.000

0.000

610-00024  
 

0.000.000

0.00

80,637.000

SF  

5.49000

0740 *28 Ft Deer Guard 0.500

0.000

611-00029  
 

31,212.500.500

0.00

4.000

EACH

62,425.00000

0740 MATERIAL ALLOWANCE Deer Guard Bridge Flooring 3.500

0.000

130,286.843.500

0.00EACH

37,224.81000
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0740 MATERIAL ALLOWANCE Deer Guard Rebar 2.500

0.000

2,100.002.500

0.00EACH

840.00000

0745 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

0.000

EACH

67,925.00000

0750 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

0.000

EACH

67,925.00000

0755 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

233.000

EACH

17.60000

0760 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

141.000

EACH

19.80000

0765 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

60.000

EACH

22.00000

0770 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

11.000

EACH

71.50000

0775 *2 Inch Electrical Conduit (Bored) 0.000

180.000

613-00206  
 

2,178.00180.000

2,178.00

3,400.000

LF  

12.10000

0780 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,250.000

LF  

24.20000

0785 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

9,850.000

LF  

9.35000

0790 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

150.000

LF  

26.40000
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0795 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,303.50000

0800 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,980.00000

0805 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

2,513.50000

0810 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

2,513.50000

0815 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,151.00000

0820 *Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

704.00000

0825 *Panelboard (5KVA Mini Load Center) 0.000

0.000

613-81500  
 

0.000.000

0.00

1.000

EACH

2,777.50000

0830 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

254.000

SF  

20.35000

0835 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

241.000

SF  

24.20000

0840 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

34.10000

0845 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

6.000

EACH

220.00000
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0850 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

63.000

EACH

484.00000

0855 *Blankout Sign (Fiber Optic) 0.000

0.000

614-10128  
 

0.000.000

0.00

3.000

EACH

7,458.00000

0860 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

2.000

EACH

4,152.50000

0865 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

726.00000

0870 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

2.000

EACH

159.50000

0875 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

16.000

EACH

731.50000

0880 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,012.00000

0885 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,884.00000

0890 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

9,223.50000

0895 *Fire Preemption Unit (Install Only) 0.000

0.000

614-75868  
 

0.000.000

0.00

2.000

EACH

737.00000

0900 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

12,650.00000
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0900 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 
(1-25' MA)

0.000

2.000

15,165.002.000

15,165.00EACH

7,582.50000

0905 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,075.50000

0905 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 
(1-40' MA)

0.000

1.000

9,621.001.000

9,621.00EACH

9,621.00000

0910 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

25,410.00000

0910 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 
(1-60' MA)

0.000

1.000

16,277.001.000

16,277.00EACH

16,277.00000

0915 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

25,690.50000

0915 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 
(1-65' MA)

0.000

1.000

16,387.001.000

16,387.00EACH

16,387.00000

0920 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

6,710.00000

0925 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,847.50000

0930 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

500.000

LF  

5.50000

0935 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

1,001.00000
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0940 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

165.00000

0945 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,682.50000

0950 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,940.00000

0955 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

18,000.000

LF  

4.95000

0960 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

2,035.00000

0965 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

9,130.00000

0970 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

3.000

EACH

1,100.00000

0975 *Detour Pavement 1,864.000

0.000

621-00450  
 

70,011.841,864.000

0.00

2,301.000

SY  

37.56000

0980 *Construction Surveying 0.344

0.055

625-00000  
 

43,890.000.399

6,050.00

0.890

L S 

110,000.00000

0985 *Construction Surveying (Hourly) 6.000

0.000

625-00001  
 

1,320.006.000

0.00

60.000

HOUR

220.00000

0990 *Mobilization 0.534

0.000

626-00000  
 

1,135,484.440.534

0.00

0.890

L S 

2,126,375.35000
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0995 *Public Information Management (Tier III) 162.000

23.000

626-01113  
 

12,311.75185.000

1,530.65

410.000

DAY 

66.55000

1000 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

883.000

GAL 

88.00000

1005 *Pavement Marking Paint (High Build) 53.000

0.000

627-00013  
 

2,332.0053.000

0.00

1,484.000

GAL 

44.00000

1010 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,313.000

SF  

13.75000

1015 *Preformed Plastic Pavement Marking (Contrast)( Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

4,313.000

SF  

13.75000

1020 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

872.000

SF  

18.70000

1025 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

590.000

SF  

13.75000

1030 *Flagging 1,366.750

11.000

630-00000  
 

53,043.381,377.750

423.50

4,920.000

HOUR

38.50000

1035 *Traffic Control Inspection 127.000

25.000

630-00007  
 

33,440.00152.000

5,500.00

247.000

DAY 

220.00000

1040 *Traffic Control Management 80.000

1.000

630-00012  
 

75,735.0081.000

935.00

228.000

DAY 

935.00000

1045 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

880.001.000

0.00

8.000

EACH

880.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

14.000

EACH

44.00000

1055 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

792.0018.000

0.00

78.000

EACH

44.00000

1060 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

1,364.0031.000

0.00

80.000

EACH

44.00000

1065 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

484.0011.000

0.00

25.000

EACH

44.00000

1070 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,400.001.000

0.00

2.000

EACH

4,400.00000

1075 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.500

0.000

630-80358  
 

1,100.000.500

0.00

2.000

EACH

2,200.00000

1080 *Drum Channelizing Device 159.000

0.000

630-80360  
 

5,247.00159.000

0.00

475.000

EACH

33.00000

1085 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

33.00000

1090 *Barrier (Temporary) 1,926.000

240.000

630-80370  
 

71,478.002,166.000

7,920.00

4,500.000

LF  

33.00000

1095 *Traffic Cone 52.000

0.000

630-80380  
 

572.0052.000

0.00

104.000

EACH

11.00000

1100 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

6,600.002.000

0.00

6.000

EACH

3,300.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1105 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

660.00000

1110 *Traffic Signal (Temporary) 0.000

0.023

630-86801  
 

1,821.600.023

1,821.60

1.000

L S 

79,200.00000

1115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

747,600.000

F A 

1.00000

1120 F/A Fuel Cost Adjustment 20,053.480

4,367.450

700-70016  
 

24,420.9324,420.930

4,367.45

140,000.000

F A 

1.00000

1125 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

147,000.000

F A 

1.00000

1130 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,200.000

F A 

1.00000

1135 F/A On-The-Job Trainee 2,115.000

0.000

700-70023  
 

2,115.002,115.000

0.00

22,400.000

F A 

1.00000

1140 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

140,000.000

F A 

1.00000

1145 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1150 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1155 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 18890-BID    ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

22,250.000

F A 

1.00000

CAT 8,334,370.91614,787.8621,850,631.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1175 Field Office (Special) 0.510

0.030

620-00005  
 

38,610.000.540

2,145.00

0.890

EACH

71,500.00000

1180 Field Laboratory (Class 2) 0.890

0.000

620-00012  
 

53,845.000.890

0.00

0.890

EACH

60,500.00000

1185 Sanitary Facility 0.692

0.016

620-00020  
 

11,682.000.708

264.00

0.890

EACH

16,500.00000

CAT 104,137.002,409.00132,165.00CURRENT AMT0400 $ $ $

$ 8,438,507.91617,196.86$21,982,796.80$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/16/2021

ESTIMATE SUMMARY 08:48:07

CONTID: C19201-COMBO   ESTIMATE NO: 0008 PROG 2005

PCN: 19201-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:

PROJECT NO: FBR0852-108                   

US-85 LOUVIERS TO MP 191.75 BR

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,874,226.11 PARTICIPATING $ $ 319.00

AWARD PROJECT AMT: 23,753,931.10 NON-PARTICIPATING 41,717.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,261.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.44

WORK DAYS

WORK DAYS

37.80%

1,787,809.62

42,036.76

42,036.76

40,775.66

$

$

$

$

13,222.00

1,073,194.49

1,086,416.49

0.00

1,086,416.49

-28,382.27

0.00

1,058,034.22

0.00

AMOUNT DUE 1,058,034.22 40,775.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,775.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

153.5 TIME ALLOW: 410

ORIG TIME ALLOW: 410

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/2020

07/06/2020

02/28/2021

04/23/2020

05/06/2020

06/04/2020

07/06/2020
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PCN: 19201-BID    ESTIMATE RUN 03/16/2021

PROJECT: FBR0852-108                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0005 *Clearing and Grubbing 0.100

0.000

201-00000  
 

16,639.960.100

0.00

0.110

L S 

166,399.60000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

17.000

EACH

4.40000

0015 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,630.000

SY  

7.19000

0020 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

1,263.000

LF  

0.77000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

667.000

LF  

3.52000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

242.00000

0035 *Unclassified Excavation (Complete In Place) 3,355.000

0.000

203-00010  
 

27,007.753,355.000

0.00

6,711.000

CY  

8.05000

0040 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

11,430.000

SY  

40.46000

0045 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 0.000

0.000

606-00301  
 

0.000.000

0.00

425.000

LF  

22.00000

0050 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,094.50000

0055 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,629.00000
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PCN: 19201-BID    ESTIMATE RUN 03/16/2021

PROJECT: FBR0852-108                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0060 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

1,072.50000

0065 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,469.78000

0070 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,604.000

SF  

8.34000

0075 *Construction Surveying 0.041

0.007

625-00000  
 

5,280.000.048

770.00

0.110

L S 

110,000.00000

0080 *Mobilization 0.066

0.000

626-00000  
 

140,340.770.066

0.00

0.110

L S 

2,126,375.35000

0085 *Flagging 39.000

0.000

630-00000  
 

1,501.5039.000

0.00

80.000

HOUR

38.50000

0090 *Traffic Control Inspection 4.000

0.000

630-00007  
 

880.004.000

0.00

28.000

DAY 

220.00000

0095 *Traffic Control Management 12.000

2.000

630-00012  
 

13,090.0014.000

1,870.00

72.000

DAY 

935.00000

0100 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

44.00000

0105 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0110 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

33.00000
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PCN: 19201-BID    ESTIMATE RUN 03/16/2021

PROJECT: FBR0852-108                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0115 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

300.000

LF  

33.00000

0120 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

92,400.000

F A 

1.00000

0130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,750.000

F A 

1.00000

CAT 204,739.982,640.001,048,979.37CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES (BE) 

0135 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

76,998.50000

0140 Structure Excavation 1,320.000

0.000

206-00000  
 

10,731.601,320.000

0.00

2,445.000

CY  

8.13000

0145 Structure Backfill (Class 1) 505.000

0.000

206-00100  
 

22,725.00505.000

0.00

1,053.000

CY  

45.00000

0150 *Structure Backfill (Class 2) 198.000

0.000

206-00200  
 

4,405.50198.000

0.00

804.000

CY  

22.25000

0155 Mechanical Reinforcement of Soil 505.000

0.000

206-00360  
 

9,589.95505.000

0.00

1,053.000

CY  

18.99000

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

251.000

TON 

143.00000



CONTID: C19201-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19201-BID    ESTIMATE RUN 03/16/2021

PROJECT: FBR0852-108                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (BE) 

0165 Geotextile (Erosion Control) (Class 1) 0.000

1,232.000

420-00102  
 

6,997.761,232.000

6,997.76

2,370.000

SY  

5.68000

0170 *Pile Tip 8.000

0.000

502-00460  
 

2,860.008.000

0.00

14.000

EACH

357.50000

0175 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

14.000

EACH

467.50000

0180 *Steel Piling (HP 12x84) 353.000

0.000

502-11284  
 

48,537.50353.000

0.00

530.000

LF  

137.50000

0185 *Drilled Shaft (48 Inch) 86.000

0.000

503-00048  
 

46,016.0286.000

0.00

112.000

LF  

535.07000

0190 *Crosshole Sonic Logging Testing 3.000

0.000

503-00310  
 

10,890.003.000

0.00

4.000

EACH

3,630.00000

0195 *Riprap (9 Inch) 473.000

401.000

506-00209  
 

69,920.00874.000

32,080.00

1,785.000

CY  

80.00000

0200 *Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

3.000

EACH

7,150.00000

0205 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,538.000

SY  

22.00000

0210 *Bridge Expansion Device (0-4 Inch) 78.000

0.000

518-01004  
 

20,592.0078.000

0.00

173.000

LF  

264.00000

0215 *Concrete Class D (Bridge) 402.000

0.000

601-03040  
 

287,430.00402.000

0.00

768.000

CY  

715.00000
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PCN: 19201-BID    ESTIMATE RUN 03/16/2021

PROJECT: FBR0852-108                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (BE) 

0220 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

760.000

SY  

13.00000

0225 *Reinforcing Steel (Epoxy Coated) 96,209.000

0.000

602-00020  
 

137,578.8796,209.000

0.00

179,996.000

LB  

1.43000

0230 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

6,484.501.000

0.00

2.000

EACH

6,484.50000

0235 *Bridge Rail Type 10M 95.000

0.000

606-11030  
 

10,643.8095.000

0.00

380.000

LF  

112.04000

0240 *Prestressed Concrete Box (Depth Less Than 32 I nches) 2,280.000

0.000

618-01992  
 

173,052.002,280.000

0.00

3,990.000

SF  

75.90000

CAT 868,454.5039,077.761,808,911.74CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS (BE) 

0245 Field Office (Special) 0.068

0.004

620-00005  
 

5,148.000.072

286.00

0.110

EACH

71,500.00000

0250 Field Laboratory (Class 2) 0.110

0.000

620-00012  
 

6,655.000.110

0.00

0.110

EACH

60,500.00000

0255 Sanitary Facility 0.084

0.002

620-00020  
 

1,419.000.086

33.00

0.110

EACH

16,500.00000

CAT 13,222.00319.0016,335.00CURRENT AMT0400 $ $ $

$ 1,086,416.4842,036.76$2,874,226.11$CURRENT AMTPROJECT TOTAL


